| Project Details | |
|------------------------------|--|
| Project Name | School Community Management System |
| | This is SaaS based collaborative platform facilitating communication between School staff, management and parents. |
| Week # since started | 14 |
| Type of Project | Fixed Price, Fixed Scope |
| Current Stage of the Project | Development |

| Upcoming Delivery Milestone | |
|------------------------------------|--------------|
| Number | 4 |
| Scheduled Date of Milestone | 15-Sept-2015 |
| Revised Date of Milestone | NA |
| Reason for change | NA |
| Final delivery date of the project | 15-Oct-2015 |

Features/Module planned for the week

- Completing NFP as per feedback
- School registration, subscription management under super admin module
- Start development following
 - Under Super admin module
 - School registration: This will include
 - web form to enter school details
 - sending activation link to school primary contact [email address captured during school registration process]
 - On activation creating new database with master data setup and hosting a virtual director for newly registered school
 - Under School Admin
 - School Setup: This include setting up
 - Academic year
 - Classes
 - Subjects
 - Class-subject time table [student calendar]
 - User Management
 - Assigning Permission
 - Resending Invitation codes
 - Student Import

Features/Module worked upon the week

• Completed NFP as per feedback received and deployed it on server

Features pending as per the plan for the week

NA

Key points discussed during this week

- With reference to call dated 03-Sept-2015, customer has requested to include following two new features by removing "document and forum" and online payment gateway integration from school
 - Attendance module: This module is will facilitate system user to record attendance of student for each day/subject. There will also be report to view attendance report for day, a week and month.
 - **Timeline Module:** Different activities which are recorded in system for student and their parents should be shown as timeline under parent login

- Also, a new requirement "Course module" was discussed for which additional effort needs to be estimated
- Verve need to provide additional efforts required to include above three features [2 against existing feature and 1 new addition]

Features planned for next week

- Completing development of following
 - Manage School
 - Subscription Plan
 - Reminder settings
 - Tenant Back up
 - Incident Category
 - Manage User Manage Students manage Parents
 - Manage Contact group
 - Manage Announcement under school admin

Open Action Items and Dependencies

 Verve need to come-up with additional efforts required to accommodate client's wish

Other Considerations / Notes

• As the mobile application will be worked upon later after completing developing and UAT of web application the end date of overall project will be extended. Date mentioned in PSR is planned date for completing web application.